



Project: CGIAR Reform Program Date: Tue 10/22/02	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks			

ID	Task Name	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Q											
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul										
37	Revise comm strategy		11/16	[Task bar from Oct to Dec]																		12/31												
38	Select consultant		12/18			3/1	[Task bar from Dec to Mar]																											
39	Brainstorm mtg of components				3/13	3/14	[Task bar from Mar to Mar]																											
40	Draft strategic framework				3/15	5/6	[Task bar from Mar to May]																											
41	Preparation of Bus Plan(s)				4/1	[Task bar from Apr to Oct]																		10/31										
42	ExCo Review													11/1	11/22	[Task bar from Nov to Nov]																		
43	CGIAR Review													11/23	12/31	[Task bar from Nov to Dec]																		
44	Implementation of Bus Plans														1/1	[Task bar from Jan to Jun]																		6/30
45	Review of GRPC																																	
46	ExCo approval of TOR, panel		12/17	[Task bar from Dec to Mar]																		3/29												
47	Appoint Panel					4/1	4/1	[Task bar from Apr to Apr]																										
48	Review conducted						6/3	[Task bar from Apr to Jul]																		7/31								
49	ExCo Review													8/30	9/24	[Task bar from Aug to Sep]																		
50	CGIAR approval of recs													9/25	11/1	[Task bar from Sep to Nov]																		
51	Follow-up actions													11/4	12/31	[Task bar from Nov to Dec]																		
52	ExCo 2 Follow-up																																	
53	HR, including G & D, reform									6/10	[Task bar from Jun to Jun]																		6/30					
54	Paper on finance													10/1	4/30	[Task bar from Oct to Apr]																		
55	Improvement of CGIAR nominee process									6/10	[Task bar from Jun to Jun]																		6/30					
56	ExCo recommendations to CGIAR on CIP EPMR									6/10	[Task bar from Jun to Sep]																		9/24					
57	ExCo recommendations to CGIAR on ISNAR EPMR									6/10	[Task bar from Jun to Sep]																		9/24					
58	Handling of staff grievances									6/10	[Task bar from Jun to Jun]																		6/30					
59	Compensation at the centers									6/10	[Task bar from Jun to Jun]																		6/30					

Project: CGIAR Reform Program Date: Tue 10/22/02	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split		Group By Summary	
	Milestone		Rolled Up Milestone		External Tasks			