

Transport Benchmarking SAR



Planned work until June 2005

- **Preparation of Transport at a Glance briefs per country – Almost completed – Expected to be finalised by end March 2005**
- **Loading Data on DDP/STATCAP Database**
- **Presentation of Database and Briefs to local counterparts/Gov. agencies**
- **Transfer of responsibility to designated agency in each country - training**